
 
 

 

 

 

September 18, 2013 

 

 

Marlene H. Dortch, Secretary 

Federal Communications Commission 

445 12th Street, S.W. 

Washington, DC  20554  

 

     Re: WT Docket No. 12-69 

       

Dear Madam Secretary: 

 

Pursuant to Section 1.1300 et seq. of the Commission’s rules, 47 C.F.R. , this is to report 

that on September 16, 2013, Clark Akers, Marcus Mason and Davis Youngblood, all 

representing Continuum 700 LLC, and the undersigned, representing Continuum and Cavalier 

Wireless, LLC, spoke via telephone with Brian Regan, Roger Noel and Becky Schwartz of the 

Wireless Telecommunications Bureau, regarding the need for extensions of time for Lower 700 

MHz licensees to construct their systems, and made the following proposal for such extensions: 

 

(a) The initial interim construction milestone is re-set to the later of 

December 31, 2016 or the date that AT&T modifies its 700 MHz base station 

facilities to permit roaming by other 700 MHz carriers, consistent with FCC 

roaming rules generally. 

 

(b) The FCC's second construction milestone is reset to a date that is 

six years beyond the initial milestone set forth in (a) above.  

 

(c) No initial construction milestone shall be applicable for any Band 

A licensee where the presence of a Channel 51 licensee, as of this date, 

restricts wireless construction or operation in any way. 

  

Please direct any questions to the undersigned counsel for Continuum 700 LLC and 

Cavalier Wireless L.L.C. 

 

Very truly yours, 

 

/s/  Thomas Gutierrez                          _          

Counsel for Continuum 700 LLC and 

Cavalier Wireless L.L.C. 

cc: Brian Regan 

 Roger Noel 

 Becky Schwartz 

 


